
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:42 PM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 137 Date: 07-Jun-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:45 pm Break: 00:30 Over Time:

Const Calendar Day: 637

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

ABF crews continued assembly of the "SIDE SPAN CATWALK" for the W-line connecting the bracket at
the North corner of W2 pier to the saddle lower connection, based on details of the submittal ABF-SUB-
2372R00. Since the number of crews has been reduced the activity was slower compare to the previous
days.
Two ABF crews continued drilling some holes on the pier W2 after the ABF surveyor, James Allen, has
specified the position of the holes. These holes are drilled to install the side platform needed for the
primary and secondary PWS hauling system. If any reinforcement bar is encountered the position of the
hole were replaced.

ABF Crews (CATWALK):
- Matthew Chamberlain (foreman)
- Jack Hunter
- Morris Robertson
- 4 laborers
- Total of seven crews

ABF Crews (Drilling):
- 2 ABF crews involved in drilling

ABF Equipment:
- Generator ABF # 000009
- 2 sets of drilling equipment

Bid Item: 067 C-TPW-PIC.06704-0120F4 Prepare for PWS Installation

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-TPW-CRB.06704-0120F4 Install Catwalk Ropes - Cable System Backspan

AMERICAN BRIDGE/FLUOR, A JV
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